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CCR No. 97-0522A Logged Date 4/4/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class |l

Title (description)
CSS Requirements Rewordings, New Requirements & Link Additions to CSS Ld4s.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) (
Tech Reference
AC-96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified® for acceptance and system verification status (RbRS);
‘unverified’ for verification status (L4s); and = approved ~ for L4 status. Data reflects RTM
4/18/97 baseline.

Revision A split several CSS requirements to create new requirements, and added links to them.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o []
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Vidya Sagar (signed) Vidya Sagar 6/6/97
Signature Date
Office SE Office Manager (signed) Edward J. Nicosia for Farzad Davarya 6/11/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/12/97
Signature Date
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